

26 SEP 1978

MEMORANDUM FOR THE RECORD

SUBJECT: Site Plans for ADSTAR Equipment

REFERENCE: Memo for C/RECD fr [REDACTED] Subject: Impact of Project SAFE on Telephone Facilities STATINTL

1. While reviewing site plans for the ADSTAR equipment, it was noticed that the contractor did not show the GE0422 wire closet in his floor plan. Upon contacting [REDACTED] SPS/ODP, he stated that the previous project officer stated that the wire closet would be removed. After contacting Mr. L. [REDACTED] of the Telephone Facilities Branch, he cited the referent memo which states that the GE0422 wire closet will remain to serve the ADSTAR area. STATINTL

2. A search of the project files failed to turn up a copy of the referent memo. A copy was provided HEB by C/R&FU on 5 September.

3. A meeting was held with [REDACTED] on 6 September to discuss the SAFE and ADSTAR projects. He explained in great detail the difficulties of moving telephone closets but stated that, with the exception of GE78, all wire closets in the SAFE area could be removed. This poses no problem to the SAFE site. He was emphatic that telephone closet GE0422 could not be removed without cutting off phone service to the remainder of the GE04 sub-corridor. In the final SAFE/ADSTAR configuration, this poses no problem. STATINTL

4. A great problem arises if the site is prepared in three phases as is now planned. [REDACTED] stated they could not support normal office areas in the northeast quadrant if first the ADSTAR area (and telephone closet GE0422) were renovated followed by the south half of SAFE (containing two telephone closets). He stated that the thought of any such construction should involve the C&P Telephone engineering department. In his opinion, the cost of maintaining phone service to the area between phases would be extremely high. STATINTL

5. Based upon this information, once the ADSTAR requirements are firmed up and once a decision is made as to what the boundaries of SAFE Phase I and SAFE Phase II are known, OC will be formally asked to develop a project to maintain phone service in the area. [REDACTED] STATINTL

Distribution:

Orig. - Addressee

- 1 - OL/RECD/HEB Official
- 1 - OL/RECD
- 1 - OL/RECD HEB Chrono
- 1 - OL/Reader

OL/RECD/HEB/ [REDACTED] lrm/7543 (26 September 78)

STATINTL

[Faint, mostly illegible text block]

[Faint, mostly illegible text block]

[Faint, mostly illegible text block]

[Faint, mostly illegible text block]

[Faint, mostly illegible text block]